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Ms. Mary Jane Norville
King & Spalding

2500 Trust Company Tower
Atlanta, GA 30303

Re: Due Date for Submitting the Medley Farms Superfund Site
Draft Remedial Investigation Report

Dear Ms. Norville:

It is the Agency’s understanding that the original due date for
Radian Laboratories to submit the final CLP data packages to the
Potentially Responsible Parties (PRPs) was November 16, 1990.

As stated in your correspondence dated November 30, 1990, these
data packages were received on November 28, 1990. As a result
of this 12 day delay, which was beyond the reasonable control of
the PRPs, the revised submittal date for the Draft Remedial
Investigation (RI) report is now December 12, 1990. This date
is 12 days past the original submittal date of

November 30, 1990.

As stated in the Agency’s correspondence dated December 3, 1990,
the Agency will seek stipulated penalties if the Draft RI is
submitted after December 12, 1990.

If you have any questions, please feel free to contact me at
347-7791.

Sincerely yours,

Jon K. Bornholm
Remedial Project Manager

cc: Richard Haynes, SCDHEC
Elaine Levine, EPA
Keith Lindler, SCDHEC
Jan Rogers, EPA
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